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2020 CHESTNUT STREET SITE (A.K.A. ONATTRIBUTED RESIDENTIAL LEAD SITE)
918 NELSON STREET
PORTSMOUTH, VIRGINIA 23704
ATTN: CHARLIE KLEEHAN, PETER LUDZIA

EVENT: REMOVAL OPERATION

DATE: 2/9/99

I. SITUATION:
A, THE REMEDIAL PROGRAM REQUESTED REMOVAL ASSISTANCE 10 ADDRESS ELEVATED LEAD

CONCENTRATIONS OF UNKNOWN SOURCE IN SOILS IN RESIDENTIAL PROPERTIES NEAR THE ABEX KPL
IK PORTSMOUTH, VIRGINIA. OSC STEUTEVILLE IS WORKING WITH THE ABEX RPM, RANDY STURGEON
TO REMOVE CONTAMINATED SOIL WITH ELEVATED SOIL.LEAD IN POOR BLOCKS. THE FOUR BLOCKS ARE
THE 1900 (H), 2000 (E), 2100 (E) BLOCKS OF EFFINGHAM STREET t 2100 (W) BLOCK OF
CHESTNUT STREET. THE SITE BEGAN IN JUNE 1998 WITH THE CLEANUP AND RESTORATION OF ONE
PROPERTY ON THE 2000 (H) BLOCK OF CHESTNUT STREET. A FUNDING REQUEST HAS SIGHED TO
ADDRESS THESE BLOCKS AND CONDUCT A STUDY OF LEAD SOURCES IN THE AREA. THE OSC AND RPM
ARE JOINTLY RESPONSIBLE FOR THE RESPONSE ACTION. EPA IS WORKING CLOSELY WITH THE CITY
OF PORTSMOUTH AND THE PORTSMOUTH HEALTH DEPARTMENT TO RESOLVE ISSUES AND ADDRESS
CITIZEN CONCERNS.

B. ESTIMATED COSTS: (C.O.B. 2/7/99)
ESTIMATED COSTS CEILING

ERRS $1,142,908 $1,460,000
SATA $ 128,809 $ 300,000
USCG $ 16,311 $ 20,000
EPA DIRECT $ 45,951 $ 70,000
EPA INDIRECT $ 72,304 $ 140,000
UNALLOCATED $ 5,000

TOTAL $1,406,283 $1,995,000
C. PERSONNEL ONSITE: EPA - 1, SATA - 3, ERRS - 15

II. ACTIONS TAKEN: (2/1/99 - 2/7/99)
A. OSC STEUTEVILLE,OSC LEE, SATA, AND CITY OF PORTSMOUTH CONTINUED THE PUBLIC RELATIONS

PROGRAM. THE EPA AMD SATA CONTINUED DOOR TO DOOR VISITS WITH THE RESIDENTS IN THE
PROPOSED WORK ZOHE AND SURROUNDING ARIAS. RESIDENTS IK THE WORK ZONE HERE KEPT
INFORMED OF THE PROGRESS OF REMOVAL OPERATIONS AND ISSUES THAT AROSE OUT OF SITE
OPERATIONS HERE DISCUSSED AND RESOLVED. RESIDENTS OUTSIDE THE WORK ZONE HERE INFORMED
ABOUT THE REMOVAL OPERATIONS AND FUTURE PLANS.

B. DURING THIS WEEK COMMUNITY OUTREACH RECEIVED 10 VISITORS AT THE TRAILER, 4 PHONE CALLS
AND VISITED 4 HOHES. DURING THIS WEEK, EIGHT RESIDENTS OF THE 2100 (H)BLOCK OF
CHESTNUT HERE TEMPORARILY RELOCATED.

C. ERRS COMPLETED EXCAVATING CONTAMINATED SOIL AND CONTINUED BACKFILLING THE 2100 (H)
BLOCK OF CHESTNUT STREET. TO DATE FROM THE 2100 (H) BLOCK OF CHESTNUT, APPROXIMATELY
5,918 TONS OF LEAD CONTAMINATED SOIL, CLASSIFIED AS RCRA NON-HAZARDOUS HAS BEEN
TRANSPORTED OFFSITE FOR DISPOSAL BY BFI TO THE KING & QUEEN LANDFILL IN LITTLE
PLYMOUTH, VA. TO DATE FROM THE 2020 CHESTNUT SITE, APPROXIMATELY 13,782 TONS OF LEAD
CONTAMINATED SOIL, CLASSIFIED AS RCRA NON-HAZARDOUS HAS BEEN TRANSPORTED OFFSITE FOR
DISPOSAL.

D. ERRS CONTINUED RESTORING BACKFILLED AREAS, REINSTALLING FENCES, AND REPAIRING SIDEWALKS
AND DRIVEWAYS DAMAGED BY OPERATIONS.

E. SATA CONTINUED MONITORING SITE OPERATIONS, COLLECTING AIR SAMPLES, MONITORING AIRBORNE
DUST LEVELS, AND SURVEYING THE SITE. SO FAR DUST LEVELS AND LEAD LEVELS IN THE DUST
ARE HELL BELOW THE ACTION LEVELS FOR THIS SITE.
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F. SATA COMPLETED COLLECTING SURFACE SOIL SAMPLES FROM CRAWL SPACES. SAMPLES HERE SHIPPED
TO A LAB TO BE ANALYZED FOR LEAD CONCENTRATION.

G. CITY OF PORTSMOUTH POLICE DEPARTMENT CONTINUED PROVIDING ONSITE PROTECTIVE SERVICES.
H. THE IMPROVED SECURITY ONSITE HAS PROVIDED A SAFE AND QUIET WORK ENVIRONMENT DURING SITE

WORK HOURS AND AT NIGHT.

III. FUTURE ACTIONS:
A. COMMUNITY OUTREACH EFFORTS WITH CITY OFFICIALS TO CONTINUE.
B. COMMUNITY OUTREACH AND OSC CONTINUE TO DISCUSS EXCAVATION SCHEDULE AND RELOCATION

OPTIONS WITH RESIDENTS OF THE 2000 (E) BLOCK OF EFFINGHAM STREET AND 2100 (W) BLOCK OF
CHESTNUT STREET.

C, Cin OF PORTSMOUTH POLICE DEPARTMENT TO CONTINUE PROVIDING AN ONSITE PRESENCE DURING
NORMAL WORK HOURS AT SITE.

D. ERRS TO CONTINUE RESTORING THE 2100 (H) BLOCK OF CHESTNUT STREET AND THE 2000 (E) AND
2100 (E) BLOCKS OF EFFINGHAM STREET. ROUTINE MAINTENANCE OF RESTORED AREAS TO CONTINUE
ON THE 1900 (H), 2000 (E), AND 2100 (E) BLOCKS OF EFFINGHAM STREET.

E. ERRS TO CONTINUE T&D OF SITE CONTAMINATED SOILS.
F. SATA TO CONTINUE MONITORING SITE OPERATIONS AND AIR MONITORIMG/SAMPLING. SATA TO BEGIN

SAMPLING THE INTERIOR OF HOMES ON THE 1900 (H), 2000 (E), 2100 (E) BLOCKS OF EFFIHGHAM
STREET AND THE 2100 (H) BLOCK OF CHESTNUT STREET.

G. OSC TO PREPARE $2 MILLION AND 12-MONTH EXEMPTION FOR THE HSCD DIRECTORS SIGNATURE.

BILL STEUTffVILLE, OSC
EPA REGION III
PHILADELPHIA, PA

RANDY STURGEON, RPM
EPA REGION III
PHILADELPHIA, PA


